PROJECT HISTORY
CITY OF GRANT CITY
GRANT CITY, MISSOURI
Before

’

COMPLETION: 2009
PROJECT ASSESSMENT
“Shot-crete Job Gone Wrong”
Grant City, Missouri determined that their city’s
formed and poured concrete pool was badly cracked and
the surface very deteriorated. Not having been properly
winterized and constructed with metal piping, the city
also opted to have the old circulation lines replaced with
PVC. The existing shell of the pool was kept, acting as
a ‘form’ for the new, slightly smaller pool. A contractor
was hired to rebuild the pool. However during
placement of the new concrete, several surprises
occurred: The concrete order was greatly
underestimated, delivery to this small city from a small
concrete plant took over an hour per truck, cool / cold
weather hampered placement and there was an inability
to ready more concrete as needed to finish the placement
as darkness approached

RENOVATION PLAN

“How it was done”

When Mid-America Pool Renovation, Inc. took over the
project, the first course of business was to have the
concrete placement of the walls, steps and gaps in floor
finished. Because several months passed between the
original placement and supplemental placement needed to
finish the job, bonding agents and mechanical surface
preparation had to be implemented. Expansion joints in
the original constructed pool had to be located and opened
so cracks from those joints would not reflect up through
the new shot-crete shell. The original plans for the pool
called for an epoxy painted finish. However the concrete
Renovation Result

that was placed was of such a wet mix that
settlement cracks were rampant throughout the pool
floor. Conversely, the pool walls and entry steps
once finished were so rough that a complete cementrender job was necessary to ready the pool for a
reasonably smooth surface. To combat these
irregularities and problems with the pool surface, and
several sectional pours, the InterSteel Crack Repair
Method and INTER-GLASS® Reinforced Composite
System were installed over the entire pool interior.

CITY OF GRANT CITY
GRANT CITY, MISSOURI
Unfinished Steps
and Walls

Hopper Bottom Joints Covered
over Unfinished Floor & Walls

Steel Extending into Decking
Area (Not Recommended)

Steel Re-done and Confined
to Cantilever Area

Entire Pool Cement-Rendered &
New Concrete Cantilever Poured

Hopper Bottom Joints Exposed & Rebuilt
into New INTER-GLASS® Surface

PROJECT SPECIFICATIONS:
TOTAL SQ. FT.:
POOL SHAPE:
TYPE OF CIRCULATION:
TYPE OF CONSTRUCTION:
TYPE OF INTERIOR FINISH:

4,880
RECTANGULAR W/DEEP END
SKIMMERS
SHOT-CRETE / CEMENT-RENDER
INTER-GLASS

